

DRAFT FOR DISCUSSION

Outpatient Hospital Capped Fee Schedule Project Development Timeline - Health Plan/Program Contractor _____

Milestones	Targeted Latest End	Health Plan Proposed Begin	Health Plan Proposed End
Requirements	12/1/2004		
Design	1/31/2005		
System Development	3/31/2005		
Acceptance Testing	4/30/2005		
Trading Partner Testing w/Hospitals	6/30/2005		
Implementation of Changes	7/1/2005		

Signature: _____

Date: _____

Proposed to be updated bi-monthly via email status. Will be used in conjunction with contingency planning.