

AHCCCS HIPAA Consortium


Welcome to Everyone and Thank
You for Coming so Late on a
Friday



Consortium Meeting

11/22/02 - Agenda

- General Housekeeping Items
- Today's Meeting - Scope and Purpose
- Update on Statewide HIPAA Activities
 - Update on AHCCCS TCS Project
 - Update on AHCCCS Privacy & Security Project
 - Schedule for Next Meeting
 - Other Questions or Issues



General Housekeeping

- Please make sure you complete the Sign-in Sheet
- Consortium Member List
 - Delete (draw a line through) any individuals no longer connected with your organization or HIPAA
 - Add any individuals who should be members
 - Review and Correct email addresses



Minutes from Last Meeting

- Minutes were emailed to Consortium Members with Agenda on Monday, November 18th
- Review and Approval of, or Changes to, Minutes from Last Consortium Meeting



Meeting Purpose & Scope

- Provide Information and Status on AHCCCS HIPAA Activities
- Get Input from MCOs Regarding HIPAA Concerns
- Provide Timelines where possible
- Get Input on AHCCCS Transition & Implementation Planning
- Discuss Frequency, Format and Content of Future Consortium Meetings



Update on Statewide HIPAA Activities

- Angela Fischer - AHCCCS Statewide HIPAA Coordinator
- Report on HIPAAZ Activities
- Status of Implementation Delay Application




Update on AHCCCS TCS Activities

- Workgroup Activities
- AHCCCS HIPAA Web Site
- Contracts and HIPAA Agreements
- AHCCCS RFP for HIPAA Translator
- Timeline for Remediation & Testing
- Test Manger & B2B Test Planning
- Transition, Contingency & Implementation Planning
- AHCCCS Response to MCO HIPAA Issues



AHCCCS TCS Project

- Completed to Date:
 - Mapping of all HIPAA Transactions
 - Mapping of all HIPAA Codes & Values
 - Business Gap Analysis
 - General Remediation Plan




AHCCCS TCS Project, cont.

- In Progress:
 - Local Codes Mapping
 - Workgroups with Trading Partners
 - Requirements Analysis for Remediation
 - Transition & Implementation Planning
 - Acquisition of HIPAA Translator
 - Develop Testing Criteria and Procedures
 - Development of Companion Documents
 - Development of Trading Partner and Business Associate Agreement Language



AHCCCS TCS Project, cont.

- Still to Do:
 - Validate Technical Infrastructure
 - Increase Provider Outreach Activities
 - Develop Formal System Design for Remediation
 - Sign Agreements and Contracts
 - Coding and Internal Testing
 - Business to Business Testing




AHCCCS TCS Project, cont.

- Workgroup Activity
 - 834/820 - Enrollment Rosters & Capitation Payments
 - » Only Open Issue from Assessment Phase: Maintenance Reason Codes for AutoAssign and Enrollment Choice
 - » Some design issues raised and will be considered during Remediation
 - » Workgroup may be called to Ad Hoc Meetings during Remediation, Testing and Implementation


AHCCCS TCS Project, cont.

- Workgroup Activity, cont.
 - 837, 835, NCPDP, U277 - Encounters.
 - » Considerable review and discussion work left.
 - » Short timeframe to complete.
 - » Strategy - email completed documents to members before Workgroup Session.
 - » Maximize Workgroup time for resolution and agreement.



AHCCCS TCS Project, cont.

- Workgroup Activity, cont.
 - Separate Effort to “map” claims data submitted to MCOs on paper to HIPAA Format and Data Content
 - Updated matrix with “directions” being prepared
 - Will be sent to all Workgroup members



AHCCCS TCS Project, cont.

- Local Codes Mapping
 - Approximately 160 Local Procedure Codes and Modifiers to Map
 - Issue (at national level) seems to be with Behavioral Health codes
 - Expect effort to be completed by January '03
 - May impact testing effort - will have contingency



AHCCCS HIPAA Web Site

- Web Site is in Production
- Initial Contents include: Schedules, Consortium Documents and HIPAA Links
- Other Additions Planned: New Items and Other HIPAA Related Documents
- Ideas for Other Web Site Contents?



Contracts & Agreements under HIPAA

- HIPAA Agreements & how they fit within the existing AHCCCS contract environment
- Distributed 2 Documents
 - CMS Workgroup Paper on HIPAA Agreements
 - Table on AHCCCS Agreements with TPs and BAs




TPA & Companion Document

- Initial Draft Copy Distributed
- Information in Several Sections Still to be Finalized
- Review of Document Contents
- Ask that Consortium Members Review and provide comments to:
 - **Tlmcclung@ahcccs.state.az.us**



AHCCCS RFP for HIPAA Translator

- AHCCCS Issued an RFP for a HIPAA Translator and Consulting Services
- Proposals are Currently being Evaluated
- After a Selection is made, CMS must approve the Contract before any work can begin



Update on AHCCCS HIPAA Schedule

- Schedule has been update to reflect current project milestone dates
- Key Dates from Project Schedule are available on the AHCCCS HIPAA Web Site
- Review of Project Schedule Handout



AHCCCS Test Manager and B2B Test Plan

- AHCCCS is Recruiting for a HIPAA Test Lead
- Test Lead will develop with input from Trading Partners:
 - Business to Business Test Criteria and Procedures
 - Volume and Mix of Test Data
 - Acceptance (Pass) Criteria
 - Detailed Schedule
 - Feedback & Resubmission Procedures



Transition, Contingency & Implementation Planning

- Transition & Implementation Planning
 - Will assign resource Many areas internal to AHCCCS - Help Desk, Operations changes, coverage & support
 - Other areas impact Trading Partners - up front edit results, notification procedures, problem resolution
 - Need your input on what should be included in plan



AHCCCS Privacy & Security Project

- Divided into three phases
 - Phase 1 - Pre-assessment (10/02)
 - Phase 2 - Detailed assessment (4/03)
 - Phase 3 - Remediation (4/03 - 1/04)



AHCCCS Privacy & Security Project, cont.

- Phase 1 - Pre-Assessment
 - Analyze Business Processes and who has access to what PHI
 - Analyze Security System and how access given
 - Develop Phase 1 Report of Findings
 - Develop Training Plan for Agency
 - Conduct Training



AHCCCS Privacy & Security Project, cont.

- Phase 2 - Detailed Assessment
 - Analysis of Phase 1 Report
 - Analysis of BA Interactions
 - Analysis of Policies
 - Detailed Recommendations for Change



AHCCCS Privacy & Security Project, cont.

- Phase 3 - Remediation
 - Changes to PMMIS, especially Security Subsystem
 - Development of Policies and Procedures



AHCCCS Privacy & Security Project, cont.

- Current Status of Privacy & Security Project
 - Phase 1 Completed
 - Phase 2, Detailed Assessment, has been started, is on schedule and due to complete by the middle of January '03.



Consortium Meeting Format and Content

- Future meetings have been scheduled beginning in January '03 and going through December '03
- Want to do more than just give AHCCCS Status
- Would like more input and exchange of information
- Ideas on this?

Wrap-up

- Any other questions or concerns?
- Thank you for attending