

HIPAA 5010 Transaction Timelines - Status as of 12/30/2011

	<u>Implementation</u>	<u>Testing</u>	<u>Notes</u>
Mandated Transactions:			
270/271 (Batch)	Implemented 10/1/2011	Currently Supported	In Production; External Testing Open
270/271 (WEB)	Implemented 10/1/2011	Currently Supported	In Production; External Testing Open
276/277 (Batch)	Implemented 10/1/2011	Currently Supported	In Production; External Testing Open
276/277 (WEB)	Implemented 12/1/2011	Currently Supported	In Production; External Testing Open
835	3/31/2012	External Testing begins January 2012	Delayed Implementation.
837 Encounters	Implemented 10/1/2011	Currently Supported	In Production; External Testing Open
837 Claims	Implemented 10/1/2011	Currently Supported	In Production; External Testing Open
278 (Batch)	7/1/2012	External Testing - March 2012	Delayed Implementation.
278 (WEB)	7/1/2012	External Testing - March 2012	Delayed Implementation.
NCPDP D.0	Implemented 1/1/21012 via contracted PBM	N/A	Responsibility contracted to PBM.
Optional Transactions:			
NCPDP Post Adjudicated History Encounters	7/1/2012	External Testing begins March 2012	Delayed Implementation.
NCPDP Post Adjudicated History Claims (PBM Only)	7/1/2012	External Testing begins March 2012	Delayed Implementation.