

## ICD10 Project Milestones:

- Submit IAPD to CMS End of May 2012
- Complete Final Review of System Impacts July 2012
- Complete Document/Operational Impacts July 2012
- Finalize Operational Documentation Changes And Policy Remediation October 2012
- Complete Requirements and Design - Reference November 2012
- Begin Coding - Reference November 2012
- Complete Requirements and Design - All other System Areas January 2013
- Internal Testing Begins - Reference January 2013
- Begin Coding - All other System Areas February 2013

### *Freeze Begins.....*

- System Implementation - Reference March 2013
- Initial Reference Table Loads April 2013
- Internal Testing Begins - All other System Areas June 2013
- External Testing Begins September 2013
- System Implementation - All other System Areas September 2013

### *Freeze Ends.....*

- External Testing Ends September 2014
- ICD10 Effective Date October 2014