

Technical/Systems Related Updates

8/23/2011

HIPAA 5010 Current Timelines & Status

- Operating per the revised Timeline communicated on 4/12/2011 and approved by CMS in July;
 - Interim plan will ensure our compliance with most transactions by 10/1/2011 and our long term plan will ensure full compliance for all 5010 transactions by 7/1/2012.

HIPAA 5010 Current Timelines & Status cont.

- 5010 version of the 270/271 and 276/277 continue to be tested and are on track for implementation 10/1/2010.
- 5010 versions of the 835, 277PSI, 278, and NCPDP PAH (Claims and Encounters) are on hold after completion of requirements, design and documentation (See Long-term plan for Transactions with delayed full 5010 Compliance)

HIPAA 5010 Current Timelines & Status cont.

- 5010 versions of the 837 Claims and **Encounters** Transactions will be addressed by a short term reverse mapping solution which will result in partial compliance, long term full mapping is on hold after completion of requirements, design and documentation (See Long-term plan for Transactions with delayed full 5010 Compliance)
- Trading partners are encouraged to begin testing as soon as they are ready.

HIPAA 5010 Current Timelines & Status cont.

- Long-term plan for Transactions with delayed full 5010 Compliance:
 - Key Milestones
 - 11/1/2011 – Programming re-starts
 - 1/2012 – Coding completed, start internal testing
 - 3/2012 – Begin UAT (external testing)
 - 6/2012 – Complete UAT
 - 7/1/2012 – Implementation in Production