

PROPOSED TIMELINES - HIPAA 5010 PROJECT ARIZONA								
	Requirements and Design	Coding	Internal Testing	External Testing	Code Implementation	Trading Partner Implementation	Notes	Impact Window
270/271 (EDI and Mainframe)	Oct 2009 - March 2010	March - July 2010	July - Oct 2010	Oct 2010 - March 2011	3/1/2011	3/1/2011		May 2010 - March 2011
270/271 (WEB)	Oct 2009 - March 2010	May - Sept 2010	Sept - Dec 2010	Dec 2010 - May 2011	5/1/2011	5/1/2011	Data Content Compliance	July 2010 - May 2011
276/277 (EDI and Mainframe)	Oct 2009 - March 2010	March - July 2010	July - Oct 2010	Oct 2010 - March 2011	3/1/2011	3/1/2011		May 2010 - March 2011
276/277 (WEB)	Oct 2009 - March 2010	May - Sept 2010	Sept - Dec 2010	Dec 2010 - May 2011	5/1/2011	5/1/2011	Data Content Compliance	July 2010 - May 2011
820 - AHCCCS Implementation - Plan Implementation Option 1	July - Nov 2009	Nov 2009 - March 2010	March - June 2010	June 2010 - Sept 2010	10/1/2010	10/1/2010	Original Goal of this date was to tie to Contract Year and limit the freeze period.	Jan 2010 - Oct 2011
820 - Plan Implementation Option 2				June - Dec 2010 (test files would be available as run June 2010 through Sept 2010)		1/1/2011	Plans who do not implement on 10/1/2010 must elect one of the 4 optional dates for implementation.	
820 - Plan Implementation Option 3				June 2010 - March 2011 (test files would be available as run June 2010 through Sept 2010)		4/1/2011	Plans who do not implement on 10/1/2010 must elect one of the 4 optional dates for implementation.	
820 - Plan Implementation Option 4				June 2010 - June 2011 (test files would be available as run June 2010 through Sept 2010)		7/1/2011	Plans who do not implement on 10/1/2010 must elect one of the 4 optional dates for implementation.	
820 - Plan Implementation Option 5				June 2010 - Sept 2011 (test files would be available as run June 2010 through Sept 2010)		10/1/2011	Plans who do not implement on 10/1/2010 must elect one of the 4 optional dates for implementation.	
834 - AHCCCS Implementation - Plan Implementation Option 1	July 2009 - Jan 2010	Jan - April 2010	April - July 2010	June 2010 - September 2010	10/1/2010	10/1/2010	Original Goal of this date was to tie to Contract Year and limit the freeze period.	Jan 2010 - Jan 2012
834 - Plan Implementation Option 2				June - Dec 2010 (test files would be available as run June 2010 through Sept 2010)		1/1/2011	Plans who do not implement on 10/1/2010 must elect one of the 4 optional dates for implementation.	

834 - Plan Implementation Option 3				June 2010 - March 2011 <i>(test files would be available as run June 2010 through Sept 2010)</i>		4/1/2011	Plans who do not implement on 10/1/2010 must elect one of the 4 optional dates for implementation.	
834 - Plan Implementation Option 4				June 2010 - June 2011 <i>(test files would be available as run June 2010 through Sept 2010)</i>		7/1/2011	Plans who do not implement on 10/1/2010 must elect one of the 4 optional dates for implementation.	
834 - Plan Implementation Option 5				June 2010 - Sept 2011 <i>(test files would be available as run June 2010 through Sept 2010)</i>		10/1/2011	Plans who do not implement on 10/1/2010 must elect one of the 4 optional dates for implementation.	
835 (EDI and Mainframe)	Jan - July 2010	July - Nov 2010	Nov 2010 - Mar 2011	Jan - Sept 2011	10/1/2010	10/1/2011	Related to 837 Claims	Sept 2010 - June 2011
837 Enc	Jan - July 2010	July - Nov 2010	Nov 2010 - Mar 2011	Jan - Sept 2011	10/1/2011	10/1/2011	Goal - Tie to Contract Year; Plans will not be permitted to submit encounters after this date in a non-5010 format.	Sept 2010 - Sept 2011
837 Clm (EDI and Mainframe)	Jan - July 2010	July - Nov 2010	Nov 2010 - Mar 2011	Jan - Sept 2011	10/1/2011	10/1/2011		Sept 2010 - Sept 2011
837 Clm (WEB)	Jan - July 2010	Aug 2010 - Jan 2011	Jan 2011 - May 2011	May - Nov 2011	12/1/2011	12/1/2011	Data Content Compliance	Nov 2010 - Aug 2011
NCPDP Enc	Jan - July 2010	July - Nov 2010	Nov 2010 - Mar 2011	Jan - Sept 2011	10/1/2011	10/1/2011	Goal - Tie to Contract Year; Plans will not be permitted to submit encounters after this date in a non-PAH format.	Sept 2010 - Sept 2011
NCPDP Clm	Jan - July 2010	July - Nov 2010	Nov 2010 - Mar 2011	Jan - Sept 2011	10/1/2011	10/1/2011		Sept 2010 - Sept 2011
277PSI/CA Enc	Jan - July 2010	July - Nov 2010	Nov 2010 - Mar 2011	Jan - Sept 2011	10/1/2011	10/1/2011	Related to 837 Encounters	Sept 2010 - Sept 2011
277PSI Clm	Jan - July 2010	July - Nov 2010	Nov 2010 - Mar 2011	Jan - Sept 2011	10/1/2011	10/1/2011	Related to 837 Claims	Sept 2010 - Sept 2011
278 (EDI & Mainframe)	Jan - Oct 2010	Oct 2010 -Feb 2011	Feb - May 2011	May - Nov 2011	12/1/2011	12/1/2011	New Transaction	Oct 2010 - Nov 2011
278 (WEB)	Jan - Oct 2010	Nov 2010 - March 2011	March - May 2011	May - Nov 2011	12/1/2011	12/1/2011	Data Content Compliance	Nov 2010 - Nov 2011
	Added options for implementation dates.							