

## HIPAA 5010 Transaction Timelines - Revisions as of 4/1/2011

	Approach	Timeline	Documentation	
<b>837 Encounters</b>	Push out Current Timeline, but complete final requirements, design and draft documentation. <u>Short Term</u> develop a reverse 5010 to 4010 map which will allow us to accept, but not process 5010 versions of the transactions.	Develop Short Term: Reverse Map - 10/1/2011 Long Term: Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	Companion Document Draft - 05/06/2011	Testing Overviews/Calendar - 5/1/2011
<b>NCPDP Encounters</b>	Push out Current Timeline, but complete final requirements, design and draft documentation.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	Companion Document Draft - 6/10/2011	Testing Overviews/Calendar - 5/1/2011
<b>277PSI Encounters</b>	Push out Current Timeline, but complete final requirements, design and draft documentation.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	Companion Document Draft - 6/10/2011	Testing Overviews/Calendar - 5/1/2011
<b>820</b>	Completed		All Plans must implement by no later than 10/1/2011	
<b>834 -</b>	Completed		All Plans must implement by no later than 10/1/2011	
<b>270/271 (Batch)</b>	Continue on Current Timeline	Internal Testing - May 2011; External Testing - July 2011; Code Implementation 10/1/2011.	Companion Document Draft - 04/18/2011	Testing Overviews/Calendar - 5/1/2011
<b>270/271 (WEB)</b>	Continue on Current Timeline	Internal Testing - June 2011; External Testing - August 2011; Code Implementation 10/1/2011.	User Manual Draft - 04/22/2011	
<b>276/277 (Batch)</b>	Continue on Current Timeline	Internal Testing - May 2011; External Testing - July 2011; Code Implementation 10/1/2011.	Companion Document Draft - 04/18/2011	Testing Overviews/Calendar - 5/1/2011
<b>276/277 (WEB)</b>	Continue on Current Timeline	Internal Testing - June 2011; External Testing - August 2011; Code Implementation 10/1/2011.	User Manual Draft - 04/29/2011	
<b>835 (Includes 277PSI for Claims)</b>	Push out Current Timeline, but complete final requirements, design and draft documentation.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	Companion Document Draft - 05/27/2011	Testing Overviews/Calendar - 5/1/2011

**HIPAA 5010 Transaction Timelines - Revisions as of 4/1/2011**

	<b>Approach</b>	<b>Timeline</b>	<b>Documentation</b>	
<b>837 Claims</b>	Push out Current Timeline, but complete final requirements, design and draft documentation. <u>Short Term</u> develop a reverse 5010 to 4010 map which will allow us to accept, but not process 5010 versions of the transactions.	Develop Short Term: Reverse Map - 10/1/2011 Long Term: Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	Companion Document Draft - 05/13/2011	Testing Overviews/Calendar - 5/1/2011
<b>837 Claims (WEB)</b>	Push out Current Timeline, but complete final requirements, design and draft documentation.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	User Manual Draft - 05/20/2011	
<b>NCPDP Claims</b>	Push out Current Timeline, but complete final requirements, design and draft documentation.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	Companion Document Draft - 6/17/2011	Testing Overviews/Calendar - 5/1/2011
<b>278</b>	Push out Current Timeline, but complete final requirements, design and draft documentation.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	Companion Document Draft - 6/24/2011	Testing Overviews/Calendar - 5/1/2011
<b>278 (WEB)</b>	Push out Current Timeline, but complete final requirements, design and draft documentation.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	User Manual Draft - 7/1/2011	Testing Overviews/Calendar - 5/1/2011