

HIPAA 5010 Transaction Timelines - Revisions as of 6/17/2011

<u>ARIZONA and HAWAII EXCEPT AS NOTED:</u>				
	Current Status	Approach	Timeline	
270/271 (EDI and Recipient Mainframe)	In Internal Testing; Draft Companion Document In Progress	Continue on Current Timeline	Internal Testing - May 2011; External Testing - July 2011; Code Implementation 10/1/2011.	
270/271 (WEB)	In Development; Draft User Manual In Progress	Continue on Current Timeline	Internal Testing - June 2011; External Testing - August 2011; Code Implementation 10/1/2011.	
276/277 (EDI and Claims & Reference Mainframe)	In External Testing; Draft Companion Document Posted	Continue on Current Timeline	Internal Testing - May 2011; External Testing - July 2011; Code Implementation 10/1/2011.	
276/277 (WEB)	In Development; Draft User Manual In Progress	Continue on Current Timeline	Internal Testing - June 2011; External Testing - August 2011; Code Implementation 10/1/2011.	
Arizona:				
820 - (EDI and Recipient & Finance Mainframe)	Completed		All Plans must implement by no later than 10/1/2011	
Hawaii:				
820 - (EDI and Recipient & Finance Mainframe)	User Testing; Companion Documents Completed	Continue on Current Timeline	All Plans must implement by no later than 10/1/2011	
Arizona:				
834 - (EDI and Recipient Mainframe)	Completed		All Plans must implement by no later than 10/1/2011	Note - Errata Changes for 10/1/2011
Hawaii:				
834 - (EDI and Recipient Mainframe)	User Testing; Companion Documents Completed	Continue on Current Timeline	All Plans must implement by no later than 10/1/2011	
835 (EDI, Finance and Reference Mainframe) (Includes 277PSI for Claims)	In Development; R&D and Companion Documents In Progress	Push out Current Timeline, but complete final requirements, design and draft documentation, ASAP.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	

HIPAA 5010 Transaction Timelines - Revisions as of 6/17/2011

	Current Status	Approach	Timeline	
837 Enc (EDI and Encounters Mainframe) (Includes 277 PSI for Encounters)	In Development; R&D In Progress; Companion Document In Progress; Reverse Map Completed and ready for Testing	Push out Current Timeline, but complete final requirements, design and draft documentation ASAP to support development of both the Short Term and Long Term timelines. Short Term develop a reverse 5010 to 4010 map which will allow us to accept, but not process 5010 versions of the transactions.	Develop Short Term: Reverse Map - 10/1/2011 Long Term: Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	
837 Clm (EDI and Claims Mainframe)	In Development; R&D In Progress; Companion Document In Progress; Reverse Map Completed and ready for Testing	Push out Current Timeline, but complete final requirements, design and draft documentation ASAP to support development of both the Short Term and Long Term timelines. Short Term develop a reverse 5010 to 4010 map which will allow us to accept, but not process 5010 versions of the transactions.	Develop Short Term: Reverse Map - 10/1/2011 Long Term: Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	
Arizona Only, N/A for Hawaii:				
837 Clm (Imaging)	Analysis just beginning	Push out Current Timeline, but complete final requirements, design and draft documentation ASAP.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	
Arizona Only, N/A for Hawaii:				

HIPAA 5010 Transaction Timelines - Revisions as of 6/17/2011

	Current Status	Approach	Timeline	
837 Clm (WEB)	Analysis in progress	Push out Current Timeline, but complete final requirements, design and draft documentation ASAP.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	
NCPDP Enc (Encounters Mainframe)	Requirements in progress	Push out Current Timeline, but complete final requirements, design and draft documentation ASAP.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	
NCPDP Clm (Claims Mainframe)	Requirements in progress	Push out Current Timeline, but complete final requirements, design and draft documentation ASAP.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	
278 (EDI and Claims Mainframe)	Requirements documentation in progress	Push out Current Timeline, but complete final requirements, design and draft documentation ASAP.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	
278 (WEB)	Requirements documentation in progress	Push out Current Timeline, but complete final requirements, design and draft documentation ASAP.	Coding - 11/1/2011; Internal Testing - 1/1/2012; External Testing - 3/1/2012; Code Implementation - 7/1/2012	