



ACC Implementation

May 16, 2018



Timeline – Key Dates

Event	Date
Initial Readiness & Transition Meeting	March 22
Provide Readiness Assessment Tool (RAT)	March 23
Post Award Deliverables Due	March 28
Technical Meetings	March – October
Annual Enrollment Choice (AEC) <i>(depending on County)</i>	April 1
Provide DEF File Format to Contractors	April
Provider Utilization Files	April
Suspend Auto Assignment and Choice <i>(depending on County)</i>	May 1
IT Readiness Demonstration	May - June

Timeline – Key Dates

Event	Date
Initial CRS/BHS Adhoc Potential Transitional Listings (PTL's)	May - June
Readiness Presentations with AHCCCS Exec Leadership (present on set agenda)	May - October
Contractor Websites in Place	June 1
Provider Network available	June 1
Bi-Weekly Member Transition Calls -Start	June
Passive Assignment	June
Send Member Enrollment Notice Letters	June
Choice Enrollment Period for members who were passively assigned, and Behavioral Health Utilizers	July

Timeline – Key Dates

Event	Date
DEF File Exchange – Test	July
Provide Three Year Data File to Receiving Contractors (for members passively assigned or who made a choice during the Choice Enrollment Period)	August
Provide Potential Transitional Listing (PTL) to Receiving & Relinquishing Contractors	August
DEF/Supplemental File Exchanges	August - September
DEF/Supplemental File Exchange – Final (post transition)	October

Readiness

- ACC Readiness update meetings
- IT Readiness Demo
- Readiness Assessment Tool (RAT)
 - 2nd of 6 total submissions received 5/14
 - Timeliness of submission elements
- AHCCCS Policy revision

Readiness

- Staff Education Strategy
 - General staff education
 - Call center staff training
 - Subcontractor staff training
- Reference AHCCCS ACC webpage

Questions?



Thank You.

