



HIPAA Milestones (Revised)

Transactions & Code Sets

Status as of 03/24/2004

Group 3 - ARIZONA ENCOUNTERS (837,277U)	Begin	Complete	Status
Analysis	07/01/03	07/31/03	Complete
Requirements	08/01/03	09/26/03	Complete
System Design			
837 Encounters (P/I/D)	08/01/02	09/26/03	Complete
Companion Documents			
837 Encounters (P/I/D) Initial Draft		10/28/03	Complete
277U Initial Draft		02/03/04	Complete
837 Encounters (P/I/D) Final		06/03/04	
277U Final		06/15/04	
System Development			
837 Encounters (P/I/D) - U277	09/29/03	01/15/04	Complete
System/Integration/User Testing	01/15/04	02/15/04	Complete
Trading Partner Testing			
Partner Testing 837 (Encounters)/U277 for Initial implementation	02/15/04	05/08/04	In Progress
On-going Testing 837 (Encounters)/U277	05/09/04	07/30/04	
Contingency Testing 837 (Encounters)/U277	08/01/04	09/30/04	
AHCCCS System Implementation Dates	June 2004 Encounter cycle		
Required Implementation Dates			
837 (P/I/D)			
Last New Day in old format - <i>Dates of Service</i>	< or = to 06/30/04		
First New Day in 837 format - <i>Dates of Service</i>	> or = to 07/01/04		
277U			
*Last Adjudicated in old format		October 04	
First Adjudicated in 277U format		04/20/04	

* Unless Contingency Elected.