

TABLE OF CONTENTS

	Page
1 SCOPE	3
1.1 Project Overview	3
1.2 Document Overview	3
2 TESTING STRATEGY	5
2.1 Test Scenarios	5
2.2 Entrance/Exit Criteria	6
2.3 Corrective Action	7
2.4 Test Progress/Outcomes Reporting	7
3 TESTING APPROACH	12
3.1 Test Environment	12
3.2 Test Phases	12
3.3 Roles and Responsibilities	13
4 TEST SCHEDULES	15
5 REQUIREMENTS TRACKING/TRACEABILITY	16
6 PROGRESS METRICS	17
7 TEST ENVIRONMENT MANAGEMENT	18
8 FORMS AND TRACKING DATABASES	19

APPENDICES:

APPENDIX A	HIPAA TCS Project Test Work Breakdown Structure (WBS)	20
APPENDIX B	Requirements/Test Scenario Traceability Matrix	21
APPENDIX C	HIPAA TCS Project Schedule Test	22
APPENDIX D	Forms and Tracking Databases	23
APPENDIX E	Test Plan 2 – Test Environment Validation	24
APPENDIX F	Test Plan 3 – Transaction Testing	25

FIGURES:

2.1	HIPAA TCS Project Overview Test Workflow	9
2.2	Test Plan 2 – Test Environment Validation Detailed Workflow	10
2.3	Test Plan 3 – Transaction Testing Detailed Workflow	11

1 SCOPE

This test plan is the initial test record document of a complete test history package for the Arizona Health Care Cost Containment System (AHCCCS) ISD implementation of the Health Insurance Portability and Accountability Act (HIPAA) Transactions and Code Sets (TCS) Project. The purpose of the test plan is to define the overall testing strategy/approach for the project and detailed test scenarios/test cases to be utilized in the testing.