

HIPAA 5010 Transaction Timelines - Status as of 11/18/2011

	<u>Testing Begins</u>	<u>Implementation</u>	<u>Notes</u>
270/271 (Batch)	In Progress	10/1/2011	In Production; External Testing Open
270/271 (WEB)	In Progress	10/1/2011	In Production; External Testing Open
276/277 (Batch)	In Progress	10/1/2011	In Production; External Testing Open
276/277 (WEB)	In Progress	12/1/2011	
835	External Testing begins March 2012	7/1/2012	Delayed Implementation.
837 Encounters	In Progress	10/1/2011	
837 Claims (Batch)	In Progress	10/1/2011	
837 Claim (WEB)	External Testing - March 2012	7/1/2012	Delayed Implementation.
NCPDP Encounters	External Testing - March 2012	7/1/2012	Delayed Implementation.
NCPDP Claims (PBM Only)	External Testing - March 2012	7/1/2012	Delayed Implementation.
278 (Batch)	External Testing - March 2012	7/1/2012	Delayed Implementation.
278 (WEB)	External Testing - March 2012	7/1/2012	Delayed Implementation.