

HIPAA 5010 Transaction Timelines - Revisions as of 11/2011

	<u>Companion Guide</u>	<u>Web User Manual</u>	<u>Testing Overview</u>
270/271	Final on Companion Guide on Web	User Manual in progress - 12/1/2011	Final on Web
276/277	Final on Companion Guide on Web	User Manual in progress - 12/1/2011	Final on Web
835 (Includes 277PSI)	Companion Guide Draft - Targetted for 12/1/2011		Draft in progress - Targetted for 12/1/2011
837 Encounters	Companion Guide Draft on Web; ongoing updates through testing		Final on Web
837 Claims	Companion Guide Draft on Web; ongoing updates through testing	User Manual Draft - 1/1/2012	Final on Web
NCPDP Encounters	Companion Guide Draft - Targetted for 12/1/2011		Draft in progress - Targetted for 12/1/2011
NCPDP Claims	Companion Guide Draft - Targetted for 12/1/2011		Draft in progress - Targetted for 12/1/2011
278 (EDI and Claims Mainframe)	Companion Guide Draft - Targetted for 12/15/2011	User Manual Draft - 1/1/2012	Draft in progress - Targetted for 12/15/2011