

HIPAA 5010 Transaction Timelines - Revisions as of 5/15/2011

	<u>Testing Begins</u>	<u>Implementation</u>	<u>Notes</u>
270/271 (Batch)	External Testing - July 2011	10/1/2011	
270/271 (WEB)	External Testing - August 2011	10/1/2011	
276/277 (Batch)	External Testing - July 2011	10/1/2011	External testing open now.
276/277 (WEB)	External Testing - August 2011	10/1/2011	
835 (Includes 277PSI)	External Testing - March 2012	7/1/2012	Delayed due to priority conflicts; Pending CMS acknowledgement of delay notification.
837 Claims (Batch)	External Testing May 2011	10/1/2011	
837 Claim (WEB)	External Testing - March 2012	7/1/2012	Delayed due to priority conflicts; Pending CMS acknowledgement of delay notification.
NCPDP Claims (PBM Only)	External Testing - March 2012	7/1/2012	Delayed due to priority conflicts; Pending CMS acknowledgement of delay notification.
278 (Batch)	External Testing - March 2012	7/1/2012	Delayed due to priority conflicts; Pending CMS acknowledgement of delay notification.
278 (WEB)	External Testing - March 2012	7/1/2012	Delayed due to priority conflicts; Pending CMS acknowledgement of delay notification.