

AHP Transition Timeline

DATE	MILESTONE
MAY	
May 28	Initial Provider & RBHA Data Collection Completed
JUNE	
June 30	Introduction Meetings with Providers Held
JULY	
July 2	ACOM 448 Public Comment Period Begins
July 17	Final Data Submissions Submitted
July 10	Monthly Updates Submitted
AUGUST	
August 1	First Joint Correspondence to Clients & Landlords Sent
August 1	Copies/Actual Client & Landlord Files Submitted
August 16	ACOM 448 Public Comment Period Ends
SEPTEMBER	
September 1	Second Joint Correspondence to Clients & Landlords Sent
September 1	Weekly Updates Submitted

September 1	Second Joint Correspondence to Clients & Landlords Sent
September 17	Last Day for Sending Housing Referrals to the RBHAs
September 29	Begin a Pause for RBHA Eviction Prevention Activities
September 30	Last Day for RBHAs to Accept Applications
OCTOBER	
October 1	Transition Responsibility of Programs & Payments Completed
October 8	Post Transition Updates Submitted
DECEMBER	
December 31	Last Day to Process Transitional Maintenance Repairs & Damage Requests
December 31	Monthly Post-Transition Updates Conclude