

## HIPAA 5010 Transaction Timelines - Revisions as of 7/14/2011

	<b>Documentation Timeline</b>
<b>270/271</b>	Companion Guide Draft Completed / On the Web
<b>276/277</b>	Companion Guide Draft Completed / On the Web
<b>835 (Includes 277PSI)</b>	Companion Guide Draft - 08/5/2011
<b>837 Encounters</b>	Companion Guide Draft Completed / Being Posted On the Web (7/15)
<b>837 Claims</b>	Companion Guide Draft - 7/21/2011
<b>NCPDP Encounters</b>	Companion Guide Draft - 8/19/2011
<b>NCPDP Claims</b>	Companion Guide Draft - 8/19/2011
<b>278 (EDI and Claims Mainframe)</b>	Companion Guide Draft - 8/29/2011