

Award Timeline
	Evaluation Completed
	Tuesday, May 2, 2023

	Vendor Informally Notified of Contingent Award
	Wednesday, May 3, 2023

	Procurement File Finalized
	Friday, May 5, 2023

	All Bidder Formally Notified of Award and Non-Awards
	Monday, May 15, 2023

	Procurement File ready to submit to CMS and ASET/PIJ
	Monday, May 15, 2023

	Vendor to finalize contract with Carahsoft to get their proposal onto Carahsoft paper
	By Monday, May 15, 2023

	Outside Approvals (60 days)  ???
	May 15 – July 15

	PO issued to Prime Contractor
	On or Before July 15, 2023

	Start of Services
	On or Before July 15, 2023



